

Stage

Months What it delivers

Literature review

Jan - Feb 2026

--

2

Survey the three detection families, fix the research questions and locate the gap.

Corpus and receiver

Mar - Apr 2026

O1

2

Track the recordings through the software receiver and validate against the published acquisition metrics.

Attack generator

May - Jun 2026

O1

2

Synthesise counterfeit signals at sample level; validate by reproducing a published recorded attack.

Transmitted study

Jul - Aug 2026

O2, O3

2

Sweep 209 transmitter settings and score fourteen detectors on the 126 that capture a receiver; follow one miss to the clock.

Certified detector

Aug - Sep 2026

O4

2

Smoothing with a noise model shaped by controllability; verify soundness and attack every certificate.

Position domain

Oct - Dec 2026

O5

3

Carry the certified radius into metres; computed, to be extended across the remaining scenarios.

Demonstrator

Jan - Mar 2027

O6

3

Runs in software with timings measured; deterministic scheduling still to be added for a worst case bound.

Field validation

Feb - Apr 2027

O6

3

Transmit against a live receiver in a conducted setup; held up by laboratory access.

Writing, defence

Apr - Jun 2027

--

3

Assemble the thesis from the three parts under one threat model; submit and defend.

complete under way not begun
Fifteen months, January 2026 to June 2027. Two stages overlap in early 2027.