

## Stage

## Months What it delivers

### Corpus and receiver

Sep 2025 - Jan 2026 01

5

Track the recordings through the software receiver and validate against the published acquisition metrics.

### Attack generator

Feb - May 2026 01

4

Synthesise counterfeit signals at sample level; validate by reproducing a published recorded attack.

### Transmitted study

Jun - Aug 2026 02, 03

3

Sweep 209 transmitter settings and score fourteen detectors on the 126 that capture a receiver; follow one miss to the clock.

### Certified detector

Aug - Sep 2026 04

2

Smoothing with a noise model shaped by controllability; verify soundness and attack every certificate.

### Position domain

Oct - Dec 2026 05

3

Carry the certified radius into metres and compare against the classical integrity check on the same recordings.

### Demonstrator

Jan - Mar 2027 06

3

Deterministic scheduling, to convert the soft real time result into a worst case bound.

### Field validation

Feb - Apr 2027 06

3

Transmit against a live receiver in a conducted setup and test whether the recorded behaviour holds.

### Writing, defence

Apr - Jun 2027 --

3

Assemble the thesis from the three parts under one threat model; submit and defend.

complete

remaining

Twenty six months in total, September 2025 to June 2027.